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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 6:14PM

Contract No.:  04-0120F4

Diary #: 032 Const Calendar Day:

Inspector Name: Mathur, Lalit
Inspection Type: Intermittent

185 Date: 12-Mar-2010 Friday

Title: Transportation Engineer

Shift Hours:  06:30am 03:30 pm Break: Over Time:

Federal ID:
Location:
Reviewer: Liu, Tai-Lin

Approved Date: 01-Apr-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60

Precipitation 0

Working Day If no, explain:

12PM 50- 60 4PM 50 - 60

Condition

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam

Diary:
General Comments

W2 Activities
There was no work at W?2.

056 X-L02-CBM.056

Weather: Hi 59°F Low 50 cold, cloudy morning, turning to rain around 10:30 AM and continued all day.

Description of Work by ABF and its Sub-contractors.

ABF'’s laborer are working on miscellaneous tasks on top of W2.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 032  Date: 12-Mar-2010 Friday

Pier 7 Activities

-ABF has Lifts 2-W, 3-W & 4-W, CB-2 & CB-3, all on Pier 7.

-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
-ABF is working on installing handrails, lights etc on Lift 2-W, 3-W & 4-W.

-ABF was working on CB-2.

-1 checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:

-ABF people started working at 7:00 AM. Some people worked up to 3:30 PM and a few others continued
upto 5:30 PM.

-ABF let %2 the workers go home about 11 AM.

-Lift CB-1 Operations

-The Lift CB-1 was picked up early Tuesday morning 3/9/10.

-On 3/10/10, ABF installed the Gantry Crane.

-ABF continues working to prepare to move the Assembly of CB-1 and the Gantry.

-ABF’s Kevin Chan had a brief meeting with iron workers about the safety issues while working on CB-1.
They also talked about the sequence of work.

-Because of rains, the work seems to have slowed down.

-Lift 1-W Operations
-Lift 1-W is in its final position.
-There is not much work on Lift 1-W.

-Lift 4-E Operations.

-Lift 4-E is in its final position.

-ABF continues to make minor adjustments.

-The Lift 4-E was floated along with lifts 1-E, 2-E, 3-E before cross beam CB-1 is moved out.

-Lift 3-E Operations

-Lift 3-E is in its final position.

-ABF continues to make minor adjustments.

-Bolting and Welding between Lifts 2-E and 3-E continues.

-The Lift 3-E was floated along with lifts 1-E, 2-E, 4-E before cross beam CB-1 is moved out.

-Lift 2-E operations.

oThe Lift 2-E is in its final position.

0ABF continues performing welding operations.

oWelding continues at the top of the deck and also at the horizontal bottom.

0ABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

-The Lift 2-E was floated along with lifts 1-E, 3-E & 4-E before cross beam CB-1 is moved out.

-Lift 1-E operations

oLift 1-E was supported on the pedestal shims.

0ABF finished welding on top of Lifts 1-E and 2-E.

oThe Lift 1-E was floated along with lifts 2-E, 3-E & 4-E before cross beam CB-1 is moved out.

-Shear Leg Crane and Lifting Frame additional Operations
-The shear leg crane was not used today.
-The auxiliary hook was still attached.

‘Hanging of Working Platform
0ABF is working at OBGs at the junction of Lifts 1-E and 2-E.
0ABF continues welding between Lifts 2-E and 3-E & 3-E and 4-E inside.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 032  Date: 12-Mar-2010 Friday

oToday ABF installed the hanging platforms between Lifts 2-E and 3-E.

-Other Activities:
olnterviewed for labor conformance.

He called later to say that they are working tomorrow.
ol discussed with Gil. Philip, Lalit and David will work on overlapping shifts of 4 hour each.

oTalked to John Callaghan about the schedule of work as ¥ the iron workers have been let go for the day.

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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